FY 2014 COLLEGE AREA PUBLIC FACILITIES FINANCING PLAN UPDATE
10 MONTH TIMELINE

Task Name [ Calendar Davs | Januar | Febru |March | April_[May |June [July _|August]Septe | Octobe] Novem| Decem [ Januar |
FY 2014 COLLEGE AREA PFFP UPDATE 312 days v v
1 INITIATION PHASE 70 days Y
1.1 Obtain Project/Cost Information from Departments 60 days S
1.2 Finalize Project/Cost Information from Departments 10 days
2 ANALYSIS PHASE 40 days
2.1 Update Forecast Data 5 days S
2.2 Calculate Development Impact Fees (DIF) 5 days e
2.3 Prepare Draft PFFP 30 days
3 REVIEW PHASE 128 days
3.1 Community Planning Group (CPG) Introduction 5 days €
3.2 CPG Subcommittee Meetings* 40 days
3.3 CPG Recommendation 5 days e
3.4 City Interdepartmental Review (e1472) 60 days
4 APPROVAL PHASE 58 days
4.1 Infrastructure Committee 5 days Wﬁ
4.2 City Council 5 days 1210
4.3 Mayoral Approval** 10 days =
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*Assumes 3 CPG subcommittee meetings.
**New DIF rate effective 60 days after Mayoral approval.
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